

Open Enrollment Technology Preparation

- Improvements to system capacity and response time in preparation for a shorter open enrollment period.
- Implemented quality tracking at the project level to ensure we are receiving high quality software for all open enrollment enhancements.
- Increased alignment and transparency with vendor partners to enable quicker response times and to address changes in priority.

Open Enrollment Technology Key Dates

- 3 Releases scheduled with Open Enrollment content
 - 2.9.5 – Released to Production 8/20/17
 - 2.9.6 – Released to Production 9/17/17
 - 2.10 – Open Enrollment Release Currently scheduled for Release to Production 10/24/17
- No major/critical defects reported for 2.9.5 or 2.9.6 releases
- Testing underway and on track for 2.10 release. No major/critical defects reported.

Open Enrollment: Contingency Planning

- Current state is moving forward on schedule
- Several unknowns being planned for:
 - CHP+ possibilities
 - Changes in broker participation
 - CSR funding/removal
 - Individual market bipartisan stabilization bill