

Planned Technology Improvements

	December	January	February	March
Planned Marketplace Stabilization Activities	<ul style="list-style-type: none"> • Deploy final employer billing and carrier payment items • Additional web site improvements based on input from users • New provider directory data load 	<ul style="list-style-type: none"> • Additional reconciliation tools and processes • Additional web site improvements based on input from users • New provider directory data load 	<ul style="list-style-type: none"> • Additional web site improvements based on input from users • New provider directory data load 	<ul style="list-style-type: none"> • System changes required to support end of open enrollment period for Individual Market • New provider directory data load
Other Activities	<ul style="list-style-type: none"> • New Proposal System 			
Expected timing	<ul style="list-style-type: none"> • One major release the first week of December • One patch release later in the month 	<ul style="list-style-type: none"> • Bi-weekly patch releases 	<ul style="list-style-type: none"> • Bi-weekly patch releases as needed 	<ul style="list-style-type: none"> • One major release on the 15th of the month