
Q1 2014Q
Q2 2014
Q3 2014
Q4 2014
DRAFT
Operations and Support
R1.3
R1.4
R1.5
R1.6
Patch Releases and Emergency Fixes
Production Support Activities
Joint C4HCO / HCPF Single Streamlined Application
Planning and Requirements Definition
Shared Application Design, Development and System Testing
Integration / UAT Support
Implementation Support and Stabilization
C4HCO Marketplace Improvements
hCentive roadmap review, requirements development and release planning
Potential Major Release
Potential Major Release
Implementation Planning and Go-Live
Release Stabilization and Support
Data Conversion
hCentive and Custom Development and Testing
Integration / UAT Support
Integration of Shared Application and 'Release 2.0' and Implementation
Define integration and infrastructure requirements and plan
Design, Develop and Test Integration Components
Develop End to End Test Plan and Scripts
Target for Integrated Critical Portions of Shared Application and C4 Shopping Live
Integration and End to End User Acceptance Testing
Data Conversion
Training
Implementation Planning and Go-Live Support