



FINANCE & OPERATIONS COMMITTEE

Status update on implementation of HB17-1235

April 24th, 2017

Status of project implementation

Project update

- Development on schedule
- Design sessions completed
- First delivery to test environment completed

Contracting update

- Agreed contract with CGI to complete development and support operations

Legislation update

