

# New Eligibility System – Timeline and Update

## Key Activities Last Month:

- User interface implementation and style guide created
- Back end architecture and connection to FDSH
- Partnered with HCPF and OIT on related project work in CBMS/PEAK

## Key Activities Next Month

- Stakeholder interviews with UI/UX consultant
- Development of new application screens and eligibility rules engine

