

Product Roadmap Update

- **UI/UX Design**
 - All design to be completed by 6/14.
 - Includes improvements to NES, shopping portal, account management etc.
 - Very positive feedback received in all user testing completed to date.
- **Infrastructure Improvements**
 - Technology team completing proof of concept for all future state infrastructure improvements.
 - Migrating business logic to rules engine.
 - Automated test tool selected and purchased.
- **Compliance Projects**
 - Two compliance projects underway with production dates scheduled for July and August.
- Continuing with a staggered implementation approach.